OHIO TURNPIKE AND INFRASTRUCTURE COMMISSION
Resolution Authorizing Additional Expenditures with CT Consultants under Existing Contract
for Engineering Design and Construction Inspection Services,
(Project No. 71-14-08 and Project No. 71-14-11)
WHEREAS, via Resolution No. 37-2013, the Commission awarded a Contract to CT
Consultants, Inc., of Mentor, Ohio (“CT Consultants”) for Engineering Design and Construction
Services for the Mainline Pavement Reconstruction Program at various locations on the Ohio
Turnpike, with each assignment consisting of a five to six-mile project section, and the Commission
having the option to assign up to five project sections; and
WHEREAS, the first pavement replacement project section, Project No. 71-13-05 from
Milepost 101.2 to Milepost 107.2 in Sandusky and Erie Counties, was also assigned via Resolution
No. 37-2013, under which the Commission authorized CT Consultants’ fee proposal in the not-toexceed amount of $350,740.00 for Task 1, Preliminary Engineering Services, and Task 2, Final Design
and Construction Documentation Services (excluding bridges, drainage and slopes), which fees were
increased by the Commission via Resolution No. 80-2013 in the not-to-exceed amount of $87,562.00
for the completion of Task 1 and Task 2 Services involving the work related to the bridges, drainage
and slopes; and
WHEREAS, the second pavement replacement project section assigned and authorized by
the Commission via Resolution No. 12-2014 was Project No. 71-14-08 from Milepost 216.25 to
Milepost 221.0 in Trumbull and Mahoning Counties, for which CT Consultants submitted a fee
proposal in the not-to-exceed amount of $447,436.00, for the performance of Task 1, Preliminary
Engineering Services, and Task 2, Final Design and Construction Documentation Services (excluding
bridges, drainage and slopes); and
WHEREAS, CT Consultants has submitted a modified fee proposal dated September 19,
2014, for the performance of additional Task 1 and Task 2 Services under Project No. 71-14-08
involving work that includes additional field investigations and surveys due to extension of the eastern
project limits, bridge and culvert maintenance repair plans, drainage improvements, slope repairs and
overhead sign replacement plans in the additional not-to-exceed amount of $99,975.00, which amount
has been deemed to be reasonable and necessary by the Chief Engineer; and
WHEREAS, the third pavement replacement project section to be assigned is for Project
No. 71-14-11 from Milepost 107.3 to Milepost 112.45 in Erie County, for which CT Consultants has
submitted a fee proposal dated October 2, 2014, in the not-to-exceed amount of $126,990.00, for the
performance of Task 1, Preliminary Engineering Services, which amount has been deemed to be
reasonable and necessary by the Chief Engineer; and
WHEREAS, the Contract expenditures for the additional Task 1 and Task 2 Services under
Project No. 71-14-08 and the Task 1 Services under newly assigned Project No. 71-14-11 will be in
excess of ten percent of the original Contract award and, therefore, in accordance with Article V,
Section 1.00 of the Commission’s Code of Bylaws, the Commission must authorize the amendment to
the Contract incorporating such additional expenditures; and
WHEREAS, the Interim Executive Director has reviewed the recommendations submitted by
the Chief Engineer, and concurs that the additional expenditures with CT Consultants for the
completion of the Task 1 and Task 2 Services under Project No. 71-14-08 and the newly assigned Task
1 Services under Project No. 71-14-11 should be authorized by the Commission; and
WHEREAS, at the time the construction contract for the mainline pavement reconstruction
project from Milepost 216.25 to Milepost 221.0 and from Milepost 107.3 to Milepost 112.45 is/are
awarded, the Commission will be requested to authorize CT Consultants to perform Task 3,
Construction Phase Services, for said construction project; and
WHEREAS, at the time the Chief Engineer recommends that CT Consultants perform
Engineering Design and Construction Services under the Mainline Pavement Reconstruction Program
for additional project sections, the Commission will be requested to authorize such additional
expenditures for those design projects; and

WHEREAS, the Commission has duly considered such recommendations.
NOW, THEREFORE, BE IT
RESOLVED that the Commission hereby authorizes the additional expenditures for the
completion of the Task 1 and Task 2 Services required under Project No. 71-14-08 and the newly
assigned Task 1 Services under Project No. 71-14-11 in the not-to-exceed amount of $226,965.00 with
CT Consultants, Inc., of Mentor, Ohio, and further authorizes the Interim Executive Director and the
Director of Contracts Administration to amend the Contract with CT Consultants to perform said
services, all in accordance with the terms and conditions of the Commission’s RFP for Pavement
Replacement Design Services, CT Consultants’ response thereto and its fee proposals therefor.
(Resolution No. 65-2014 adopted October 20, 2014)

